

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Panchayat Raj & Rural Development Department - Visakhapatnam District - PMGSY Phase X - Package No. AP 19 X 150 "Road from Sovva road @3/0 Km to Vasabanda" - Extension of Agreement Time up to 15-03-2015 for period of (148) days without liquidated damages - Accorded - Orders - Issued.

-----  
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 42

Dated: 19.01.2015.

Read the following:-

1. GO.Ms.No.96, PR&RD (Progs.II) Dept., dt:16.03.2013.
2. From the ENC., PR., PMGSY., Hyd., Lr.No.W17/AP 19 X 150/Vasabanda/VSP/13, dt.02.12.2014.

--00--

**ORDER :-**

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 15.03.2015 for a period of (148) days without liquidated damages in respect of work "Road from Sovva road @3/0 Km to Vasabanda of Visakhapatnam District" under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY  
SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, A.P., Hyderabad.  
The Superintendent Engineer, Panchayat Raj, Visakhapatnam District.

Copy to:

PS to Minister (PR, RWS & NREGS)

PS to Secretary (PR&RWS).

Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER.